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Week]Y Schadultl #1 March 2, 1990 
Phase II, Remedial Investigation ACS NPL Site 

FAX TO: Robert Swale, U.S. EPA 
&~~r~Wr·~Hr;~ 1 ~~hoRJlPc 
John Murphy, ACS 
Paul Courtney, IDEM 

[312/886-4071 j 
['36/ii~~A&QO] 
[219/924-5298] 
[317/243·5092] 

FROM: Peter Vagt, Ph.D. 
Warzyn Engineering 

WEEK: Mtrch 3 • March 9. 1990 

Phase 2 of the ACS NPL Site Remedial Investigation will be mobilized on Monday 
March 5, 1990. The planned schedule for each day of next week is listed 
below; we will keep you informed of any changes as we become aware of them. 

Da.y 

Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

~--- uAc~t~i.V~it~Y-----------------------------------

March 5 Mobilization to the ACS S1te in Griffith. Drilling 
rig and crew are expected to arrive by the end of the 
day. Field crew w111 spend day loading equipment, 
setting up inventory at the trailer, and performing 
site reconnaissance. 

March 6 Re-establish decontamination pad. Decontaminate drill 
rig and other equipment. Begin the f1rst of four 
lower aquifer monitoring we,1s. Step one for three 
locations is to 1nsta11 6-inch steel casing to clay 
confining layer. 

March 7 Continue installation of steel casings at lower 
aquifer well locations. 

March 8 Continue installation of steel casings at lower 
aquifer well locations. 

March 9 Continue installation of steel casings at 1ower 
aquifer well locations. 

Projected Tasks for the Wtek of March 10-16. 1990: 
After steel casings have been sat for the three initial lower aquifer 
jTIDnitor1ng We1ls, mDnitorina WP.ll 1n!iit.Rlht.1nn Will r.nnt.1nUA t.hrnuah t.hf:t 
casing at each location. 
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PH2_SKJ. WK1 

Phase II -- ACS RI/FS Schedule 

Week Event/Deliverable 

1 06-Mar-80 ~M~0!!!!.!.~~~~----
2 16-Mar-90 
3 23-Mar-90 
4 30-Mat-90 
! 06-Apr-90 
e 13-Apr-90 Aquifer samellng 
1 20·Apr·90 
8 27-Apr-90 
; 04-May-90 

1 o 1 1 -May-90 
I I I Q'"IYI.,'"VY 

12 2S·May-i0 
13 01-Jun-eo 
14 08-Jun-90 
16 16-Jun-90 
16 22-Jun-90 
17 29-Jun-90 Phase II, And 2 Samples 
18 OS-Jul·90 
19 13-Jul-90 
20 20~Jul-i0 
21 27 .. Jul-90 
2.2. 03-Aug-90 
23 10-Aug-90 
24 17-AUQ•90 
25 24·Aug-90 
26 31-Aug-90 
27 07-Sep-90 
28 14-881)·80 
29 21-Stp-90 
30 28-Sep-90 
31 05-0ct-90 
32 12-0ct-90 
33 19-0ct-90 
34 26-0ct-90 
35 02- Nov-90 
36 09-Nov-90 
37 18-Nov·90 
38 23-Nov .. eo 
39 30-Nov-90 
40 07-Dec-90 
41 14-Dec-90 
42 21-Dec-90 
43 28-0ec-90 
44 04-Jan-91 
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